

NEMT- Attachment B

The vendor is NOT to change any of the pre-filled cells in the following tables.

The vendor may add additional reference tables as necessary.

Vendor Reference Form

Vendor Information		
Vendor Name: Steer	Contact Name:	Liza Rios Berrios
	Contact Phone:	787-721-2002
Customer Information		
Customer Organization: Municipality of Bayamón	Contact Name:	Emmanuel Gomez
	Contact Title:	Planner
Customer Address: Alcaldía de Bayamón P.O Box 1588, Bayamón, Puerto Rico 00960	Contact Phone:	787-787-7095
	Contact Email:	egomez@bayamonpr.org
Project Information		
Total Vendor Staff:	7	
Project Objectives: Bayamon Strategic Transportation plan drew a map for the transportation policy. The main objective was reviewing Bayamon Transportation system against the current and future mobility needs.		
Project Description: The project provided the Municipality of Bayamón a sound foundation for the design and implementation of a transportation system and mobility plan that will satisfy the current and projected needs of the Municipalities residents and visitors, making efficient use of assets and delivering an effective contribution to the quality of life of Bayamón.		
Vendor's Involvement: Steer was a prime contractor commissioned for the development of the project.		
Project Benefits: The Plan should use as guide and tool the Municipality team in the decision-making process to prioritize transportation projects.		
Key Personnel		
Liza Rios Berrios	Role: Project Manager	
German Lleras	Role: Project Director	
Jean Chu	Role: Technical Support	
Project Measurements:		
Estimated one-time costs: :\$208,125	Actual one-time costs: :\$208,125	
Reason(s) for change in one-time cost: N/A		

NEMT- Attachment B

Original Value of Vendor's Contract:\$208,125		Actual Total Contract Value: \$208,125	
Reason(s) for change in value: N/A			
Estimated Start & Completion Dates:			
From:	May 2019	To:	March 2020
Actual Start & Completion Dates:			
From:	May 2019	To:	June 2020
Reason(s) for difference between Estimated and Actual dates: The delays haven been mostly associated by: <ul style="list-style-type: none"> Storm in September 2019: The cancellation of work and school meant that the travel patterns was not the same as typical days, so the data collection was postponed, this caused a domino effect to the task of Evaluation of Existing Transportation System. Pandemic: At the final stages of the project was affected by pandemic COVID-19. 			
If the vendor performed the work as a Subcontractor, the vendor should describe the scope of subcontracted activities:			